

NATIONAL ELECTORAL COMMISSION (NEC) PROCUREMENT PLAN 2020/2021

Type	Tender Title	Tender Method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm(Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
G	Supply of office stationeries and computer consumables 1st Quarter	NCB	2007/2020	2107/2020	2108/2020	2108/2020	1109/2020	N	1109/2020	1110/2020	NA
G	Supply of water and energy tools	NCB	2109/2020	2509/2020	2610/2020	2810/2020	1211/2020	N	1411/2020	1411/2021	NA
G	Supply of Beverages and cafeteria services	NCB	1510/2020	2010/2020	2011/2020	2011/2020	0812/2020	N	0312/2020	0312/2021	NA
G	Supply of Banners, web banners , Electronic bill boards	NCB	0103/2021	1703/2021	1704/2021	2005/2021	0905/2021	N	0905/2021	0805/2022	NA
G	Electoral materials	NCB	1008/2020	1908/2020	2109/2020	2109/2020	2110/2020	N	2110/2020	2111/2020	NA
G	Supply of t-shirts and caps for NEC local elections	NCB	2207/2020	2807/2020	2808/2020	2808/2020	1809/2020	N	1809/2020	1811/2020	NA
G	Acquire modernized ICT Equipment	NCB	2409/2020	0310/2020	0311/2020	0311/2020	0212/2020	N	0212/2020	1001/2021	NA
G	Supply of office stationeries and computer consumables 3rd Quarter	NCB	0112/2020	0401/2021	0402/2021	0502/2021	2502/2021	N	2502/2021	2503/2021	
NC	Printing services	NCB	2011/2020	2012/2020	2001/2021	2001/2021	2502/2021	N	2502/2021	2502/2022	NA
NC	Simultaneous and documents translation services	NCB	3009/2020	3009/2020	3010/2020	0111/2020	1501/2021	N	1501/2021	1401/2022	NA
NC	Maintenance of NEC HQ and field offices immovable assets	NCB	0801/2021	1501/2021	1502/2020	1602/2020	1703/2021	N	2003/2021	2003/2022	NA
NC	Maintain and support software management system	NCB	2407/2020	2507/2020	2508/2020	2608/2020	1509/2020	N	1509/2020	1509/2021	NA
C	TV and Radio production and documentary	NCB	2008/2020	3108/2020	3009/2020	3009/2020	1111/2020	N	1411/2020	1411/2021	NA

