

2022-2023 PROCUREMENT PLAN

Type	Tender Title	Tender Method	New Tender or Ongoing Contract	Multi-Year or Framework M/F/R?	Next Renewal Date	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
G	supply of electoral materials for parliamentary	NCB	N	R	NA	01122022	02122022	02012023	06012023	02022023	N	02022023	02052023	NA
G	Acquisition of T-shirts for parliamentary	NCB	N	R	NA	01122022	02122022	02012023	06012023	02022023	N	02022023	02052023	NA
G	Acquisition of modern ICT	NCB	N	R	NA	11072022	12072022	12082022	15082022	31082022	N	31082022	02102022	NA
G	Supply of spare parts for IT & electronic machines	NCB	N	F	NA	29072022	11072022	10082022	17082022	2092022	N	2092022	1092023	NA
G	Tender for plumbing and electrical supplies	NCB	N	F	NA	11072022	15072022	15082022	15082022	21082022	N	21082022	20082023	NA
G	Supply of computer consumables and office stationaries	NCB	N	R	NA	11072022	12072022	12082022	15082022	31082022	N	31082022	14102022	NA
G	Supply of beverages	NCB	N	F	NA	03 102022	5102022	7112022	9112022	30122022	N	3012022	30012023	NA
G	Supply of Banners	NCB	N	F	NA	03 102022	5102022	7112022	11112022	20122022	N	20122022	2012023	NA
NC	Sports and recreational facilities and services	NCB	N	F	NA	12072022	12072022	12082022	12082022	30092022	N	30092022	29092023	NA
NC	Maintain ICT Equipment, Electricity and Network	NCB	O	R	5102022	7102022	7102022	7112022	14112022	1412022	N	1012023	1012024	NA
NC	Printing services	NCB	O	F	NA	11052023	12052023	12062023	20062023	31072023	N	31072023	31072024	NA
NC	Public awareness	SS	N	R	NA	30092022	03102022	01112022	21112022	23112022	N	23112022	21112023	NA

8

NC	Cleaning services at NEC Headquarter offices	NCB	O	R	NA	2082022	5082022	5092022	7092022	1112022	N	1112022	1112023	NA
NC	Postage and courier	NCB		O F	NA	10102022	12102022	12112022	14112022	18012023	N	18012023	18012024	NA
NC	Decoration services	NCB	O	F	NA	12092022	15092022	17102022	18102022	23012023	N	23012023	22012024	NA
NC	The rental of daily cars for transport of NEC staff in City of	NCB	O	R	NA	16092022	19092022	19102022	21102022	20012022	N	20012023	19012024	NA
NC	Tender for monthly communication and CUG	NCB	O	M	NA	10012023	12012023	12022023	15022023	19032023	N	19032023	19032025	NA
NC	Insurance of NEC long term Imovable	NCB	N	R	NA	5022023	6022023	6032023	9032023	5042023	N	5042023	5042024	NA
NC	Cleaning services at NEC field offices	NCB	O	R	NA	5032022	7032022	7042022	9042022	28052022	N	28052022	28052024	NA
W	Maintenance and/or Repairs of NEC HQS Administrative Building	RFQ	N	F	NA	12072022	15072022	15082022	15082022	21082022	N	21082022	20082023	NA
W	Maintenance and/or Repairs of NEC field Administrative Buildings	NCB		O F	NA	10102022	12102022	14112022	18112022	9012022	N	912022	812023	NA
NC	Maintenance and/or Repairs of NEC Office Equipments both HQs and field offices	RFQ	N	R	NA	01042022	05042022	05052022	06052022	21052022	N	21052022	21072023	NA
NC	Conference hall, accommodation and catering services	NCB	O	F	1072022	6032023	10032023	10042023	15042023	15052023	N	15052023	14052024	NA
C	Maintenance and support of Software management system	NCB	N	R	NA	13072022	15072022	15082022	19082022	01092022	N	01092022	31082023	NA
C	TV and Radio production	NCB	O	F	NA	12092022	15092022	17102022	21102022	10112022	N	10112022	9112023	NA

C	Simultaneous and documents	NCB	N	R	NA	13072022	18072022	18082022	22082022	19092022	N	19092022	21052023	NA
C	Hiring a company to Upgrade IT Electoral Management system + new modules such as online registration and online voting for diaspora	NCB	N	R	NA	13072022	18072022	18082022	22082022	23092022	N	23092022	23032023	NA

PREPARED BY:
 KALISA JOHN
 PROCUREMENT OFFICER / NEC



APPROVED BY:
 MUNYANEZA CHARLES
 EXECUTIVE SECRETARY / NEC

